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Meeting Minutes

B Plant Project Managers Meeting 202122
Ecology Building/Kennewick

26 August 1999
7:30 a.m. ?

The undersigned indicate, by their signatures, that these meeting minute flect
the actual occurrences of the above-dated meeting. 0

Date:_
Gregor J. LeBuom oant-eontractor Representative, BWHC

6 ?

oren E. R o-ers, Pt t Manager, DOE-RL

NOT PRESENT
George W. Reddick, PHMC Representative, FDH

Shri Mohan, Project Manager9<cE Iogy

Wein Mattlin, EAP Representative, DOE-RL

NOT PRESENT
Cindy Grant, WDOH Representative

Date: e

Date:

Date: 1619

Date: 6

Date:

Agenda: The agenda for the 26 August 1999 meeting included the following B Plant Facility
Transition topics:

1) Approve Minutes from Previous Project
Managers Meeting

2) Punch List Status
3) Deactivation Documentation Status (Part

A revision, Pre-Closure Work Plan, S&M

Plan)
4) Other Items
5) Review Action Items
6) Next meeting 23 September 1999
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B Plant Project Managers Meeting

B Plant Project Managers Meeting
Ecology Office/Kennewick

26 August 1999
7:30 a.m.

SUMMARY OF DISCUSSION AND COMMITMENTS/AGREEMENTS

Approve Minutes from Previous Prolect Manager Meeting

Mr. Ted Wooley, Washington Department of Ecology (Ecology); Mr. Loren Rogers, Department
of Energy (DOE) EAP; and Mr. Greg LeBaron, B&W Hanford Company (BWHC) approved and
signed the meeting minutes from the 22 July 1999, B Plant Project Managers Meeting. The
minutes were sent out prior to the meeting for review, and all corrections were incorporated,
prior to approval. Since Mr. George Reddick, Fluor Daniel Hanford, Inc. (FDH) was not present,
his signature will be obtained separately.

Punch List Status

Punch List items 5 (Fire Hazards Analysis), 6 (Building Emergency Plan) and 7 (Safety
Equipment List) have all been completed and issued. Mr. Wooley requested a copy of the
Building Emergency Plan (Action: PMM-BP-99-19). However, the end point for item 8 needs
to be closed. Item 9 (surveillance and maintenance procedures and documents) have been
prepared and the end point needs to be closed. Item 10 (updated safety basis) has been issued by
BWHC. Mr. Rogers reported that he is preparing the SER and doesn't see a problem have -
everything in place by the end of September so the facility can be transitioned to BHI at that time.

Punch List items 10 (air permitting documentation) and 11 (NEPA documentation) are complete.
Item 24 (provide instrumentation/monitoring signal to 271-U) is now complete and the end point

is being closed. Item 31 (Memorandum of Agreement (MOA)) has been prepared and is being
reviewed. All the other items have been closed or will be complete with the MOA except the last
item on the punch list, W-059 filter change. Right now, the filter change is scheduled for the
second week in September.

Status of the Deactivation Documentation

Ecology's comments and concerns have been met and the Part A is going through the certification

process. Mr. Rogers reported that DOE is scheduled to certify the permit today.

Mr. LeBaron presented Mr. Wooley with a copy of the Pre-Closure Work Plan with all comments
incorporated. Mr. Wooley stated that all his comments have been incorporated except for the
issue with the roof inspections which is going to be incorporated in the S&M Plan. Given that the
comment will be adequately addressed in the S&M Plan, Mr. Wooley suggested DOE proceed
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with the plan approval so it can be sent to Ecology (ACTION: PMM-BP-99-20).

Ecology has the S&M Plan and is reviewing how his comments were incorporated into the plan.
Mr. Wooley expressed a concern that the reference to the annual roof inspection is not specific
enough about how the inspection will be conducted. Mr. Wooley will provide Mr. Henckel with
the type of wording he would like to see (ACTION: PMM-BP-99-21).

Mr. Wooley expressed concern that there is no language in the S&M Plan about how waste in
Tank 10-1 will be managed. Messrs. Rogers and Henckel pointed out that specifics cannot be
identified at this time and that the agreement was to work out a solution at the time water
collected in the vessel, if it ever did. Mr. Wooley indicated that that is the problem; there is no
indication that Ecology would be involved in working out that solution or that sampling and
characterization of the waste would be performed. Mr. Wooley will provide Mr. Henckel with
the type of wording he would like to see (something like, "the parties will determine the path
forward for dispositioning the contents of tank 10-1") (ACTION: PMM-BP-99-22). Mr.
Wooley also has a concern that there is no time frame identified for notifying Ecology. A
commitment was made to add language committing to notify Ecology within 4 working days
(ACTION: PMM-BP-99-23). Mr. Wooley committed to complete his review of the S&M Plan
(ACTION: PMM-BP-99-24).

Returning to the discussion about roof inspection, Mr. Wooley expressed a concern about
defining when the roof inspections should start. Mr. Wooley will provide Mr. Henckel with the
type of wording he would like to see (ACTION: PMM-BP-99-25) but he would like to know
the date when the last roof inspections were performed (ACTION: PMM-BP-99-26).

Other Items

There was a discussion about the transfer of the B Plant facility to BHI. The concern about a
facility (like PUREX) of not being fully transferred for several years is because EM-60 remains
responsible for funding the roof upgrades.

Review Action Items

Action items were reviewed and the current status of the action items is shown in the attached

table.

Next Meeting

The next meeting will be 23 September 1999 at 8:30 am in the Federal Building. Ms. Mattlin will
arrange for the conference room and calendar the meeting.
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OPEN OR RECENTLY CLOSED ACTION ITEMS

Action Item Responsible Description Completion
Person Date

PMM-BP-99-16 Ted Wooley Provide informal comments on
Ecology documentation required by section 8 of CLOSED

TPA. Formal comments to follow. Aug '99
PMM-BP-99-19 Greg LeBaron Provide Ecology a copy of the Building

BWHC Emergency Plan
PMM-BP-99-20 Greg LeBaron Approve the Pre-Closure Work Plan and

BWHC transmit to DOE
PMM-BP-99-21 Ted Wooley Suggest language to address annual roof

Ecology inspection concern

PMM-BP-99-22 Ted Wooley Suggest language to address tank 10-1
Ecology waste disposition concern

PMM-BP-99-23 Bob Henckel Modify S&M Plan to address Ecology's
BET concerns on roof inspections and tank 10-1

waste disposition
PMM-BP-99-24 Ted Wooley Complete review of the S&M Plan

Ecology
PMM-BP-99-25 Ted Wooley Suggest language to address annual roof

Ecology inspection start date concern

PMM-BP-99-26 Greg LeBaron Provide the date of the last B Plant roof
BWHC inspection

Only open items and those, which have been closed since approval of the last meeting minutes, will be listed.

ATTENDEE LIST

NAME ORGANIZATION PHONE NUMBER

Loren Rogers DOE-RL/TPD 373-9560
Tom Ferns DOE-RL/RPD 372-0649
Ellen Mattlin DOE-RL/EAP 376-2385
Shri Mohan Ecology 736-5704
Ted Wooley Ecology 736-3012
Greg LeBaron BWHC 373-1792
Bob Henckel BI 373-6876
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ATTACHMENT

HANDOUTS

1- Punch List
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Punchlist Schedule Revision Date:
8/19/99

# Endpoint Subject Actionee Due Date Notes
Permanently Isolate Tank Farm

21 18.02.08 Transfer Une 108 / 837 E. Gonsalves Complete
Permanently Isolate Tank Farm

22 18.02.09 Transfer Line 833 / 8618 E. Gonsalves Transfer with MOA
Permanently Isolate Tank Farm

23 18.02.10 Transfer Line 234 / 9653 E. Gonsalves Complete
Provide Instrument/Monitoring

24 13.02.07 signal to 271-U S. Giamberardini 8/20/99 ATP Complete, SJG closing endpoint
Update status of Stream #322 &

25 18.01.07 Master Inventory List R. Schumacher Complete
212-B Structural/Roofing

26 02.04.12 Refurbishment R. Schumacher/Lueck Transfer with MOA
221-B Structural/Roofing

27 04.37.15 Refurbishment R. Schumacher/Lueck Transfer with MOA
271-B Structural/Roofing

28 11.08.13 Refurbishment R. Schumacher Transfer with MOA
291-B Stack/Stm Bldg

29 12.02.13 Structural/Roofing Refurbishment R. Schumacher Complete
222-B Structural/Roofing

30 17.03.08 Refurbishment R. Schumacher Transfer with MOA
BWHC/BWX Legal Review complete,

31 00.00.06 Memorandum Of Agreement B. Lueck / L. Zinsli 8/20/99 BHL will transmit to BHI for review
Property walkdown complete, closing final
items - need to get construction valve out

32 00.00.08 Physical Property Records Schultz/McFarlan 8/30/99 ($4 M)
Transfer Waste Site 200-E-6 to

33 18.03.43 ERC B. Lueck / G. Lebaron Transfer with MOA
Transfer Waste Site 200-E-28 to

34 18.03.45 ERC B. Lueck / G. Lebaron Transfer with MOA
Transfer UPR Site UPR-200-E-1

35 18.07.01 To ERC B. Lueck / G. Lebaron Transfer with MOA
Transfer UPR Site UPR-200-E-2

36 18.08.01 to ERC B. Lueck / G. Lebaron Transfer with MOA
Transfer UPR Site UPR-200-E-3

37 18.09.01 to ERC B. Lueck / G. Lebaron Transfer with MOA
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Punchlist Schedule Revision Date:
8/19/99

# Endpoint Subject Actionee Due Date Notes
Transfer UPR Site UPR-200-E-7

38 18.10.01 to ERC B. Lueck / G. Lebaron Transfer with MOA
Transfer UPR Site UPR -200E-32

39 18.11.01 to ERC B. Lueck / G. Lebaron Transfer with MOA
Transfer UPR Site UPR-200-E-41

40 18.12.01 to ERC B. Lueck / G. Lebaron Transfer with MOA
Transfer UPR Site UPR-200-E-44

41 18.13.01 to ERC B. Lueck / G. Lebaron Transferwith MOA
Transfer UPR Site UPR-200-E-52

42 18.14.01 to ERC B. Lueck / G. Lebaron Transfer with MOA
Transfer UPR Site UPR-200-E-64

43 18.15.01 to ERC B. Lueck / G. Lebaron Transfer with MOA
Transfer UPR Site UPR-200-E-69

44 18.16.01 to ERC B. Lueck / G. Lebaron Transfer with MOA
Transfer UPR Site UPR-200-E-80

45 18.17.01 to ERC B. Lueck / G. Lebaron Transfer with MOA
Transfer UPR Site UPR-200-E-85

46 18.18.01 to ERC B. Lueck / G. Lebaron Transfer with MOA
Transfer UPR Site UPR-200-E-90

47 18.19.01 to ERC B. Lueck / G. Lebaron Transfer with MOA
Transfer UPR Site UPR-200-E-95

48 18.29.01 to ERC B. Lueck / G. Lebaron Transfer with MOA
Transfer UPR Site UPR-200-E-

49 18.21.01 103 to ERC B. Lueck / G. Lebaron- Transfer with MOA
Transfer UPR Site UPR-200-E-

50 18.22.01 112 to ERC B. Lueck / G. Lebaron Transfer with MOA
Transfer UPR Site UPR-200-E-

51 18.23. 01 140 to ERC B. Lueck / G. Lebaron Transfer with MOA
Transfer UPR Site UPR-200-E-

52 18.24.01. 138 to ERC B. Lueck / G. Lebaron Transfer with MbA
Transfer UPR Site UPR-200-E-45

53 18.25.01 to ERC B. Lueck / G. Lebaron Complete
UPR Listing/Description UPR-200-

54 18.25.04 E-45 B. Lueck / G. Lebaron Complete
Provide Location Of UPR on Area

55 18.25.05 Map UPR-200-E-45 B. Lueck / G. Lebaron Complete
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Punchlist Schedule Revision Date:
8/19/99
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# Endpoint Subject Actionee Due Date Notes

56 00.00.23 RIDS Dickey/Fishback/ Hays Ongoing MOA item to close after turnover

57 N/A Milestones B. Lueck Ongoing
58 N/A Train BHI Personnel All Ongoing Filter Change week of 6/23

Complete Minor Cleanup not
59 N/A. covered in endpoints B. Lueck / R. Moe Final walkdown at turnover

60 N/A Fence B Plant Facilities R. Schumacher Complete
61 N/A Update RCRA permit Part A G. LeBaron MOA , 111 submit for Ownership

Provide Inventory of Misc Strms &
62 N/A Inci. in Cat.Permit R. Schumacher/Lueck Complete

N/A 10CFR68 Review G. LeBaron/BHI Complete
N/A W-059 Filter Change Lueck 6/27/99 Filter Change week of 6/23



Punchlist Schedule Revision Date:
8/19/99

# Endpoint Subject Actionee Due Date Notes
1 00.00.21 Tumover package Complete S. Dickey 9/30/99 Assembling Information
2 13.01.09 Operational Electrical System R. Schumacher Complete

Surveillance Lighting Turnover
3 13.03.14 Package R. Schumacher Complete

Underground Storage Transfer
4 18.02.11 Lines E. Gonsalves MOA
5 00.00.05 Fire Hazards Analysis B. Schwehr Complete

BHL forward Hazards Assessment
6 00.00.13 S&M Phase Updated BEP B. Lueck Complete Document to BHI

S&M Phase Updated Safety
7 00.00.14 Equipment List B. Schwehr Complete Letter written - need to sign end poing

S&M Phase Updated Surveillance
8 00.00.16 & Maintenance Plan S. Giamberadini/BHI 8/30/99 To RL to transmit to WDOE for approval

Surveillance & Maintenance Ltr to BHI listing procedures, get with
9 00.00.17 Procedures and Documents K McDaniel 8/20/99 Gary to close endpoint

10 00.00.20 S&M Phase Updated Safety Basis B. Schwehr / L Rogers 9/15/99 Transmitted to DOE for approval.
11 00.00.01 Air Permitting Documentation G. LeBaron Complete
12 00.00.07 NEPA Documentation G. LeBaron Complete

13 00.00.09 PreClosure Work Plans G. LeBaron 8/30/99 Comments received & being incorporated
Need to prepare milestone completion

14 00.00.18 TPA & Regulatory Commitments G. LeBaron 9/15/99 letter
15 00.00.24 S&M Phase Updated FEMP G. LeBaron Complete Need letter to close endpoint

Verify TK-100 Identified
16 04.01.22 Requirements Met G. LeBaron 8/30/99 Transmitted Revision to Part A to Ecology

JCO will be resolved with SAR,
17 00.00.02 Complete QUEST, HATS, ORPS S. Dickey / B Lueck 9/15/99 Engineering to close W-059 HATS items

Remove/Dispose of
Radioactive/Dangerous/ Mixed

18 00.00.12 Waste Schultz I Lueck/ Jim Hodgs 9/30/99 Walkdown at tumover
Permanently Isolate Tank Farm

19 18.02.06 Transfer Line V244 E. Gonsalves Complete
Permanently Isolate Tank Farm

20 18.02.07 Transfer Line V214 / 8902 E. Gonsalves Complete
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26 August 1999

7:30a.m./Ecology Building/Kennewick 7# /4

MEETING AGENDA

AGENDA TOPIC

Approve Meeting Minutes

Punch List Status /Cearc' ,S-r , C 6 7 ,

* Greg LeBaron

Greg LeBaron

Deactivation Documentation Status Greg LeBaron
(Part A, Pre-Closure Work Plan, S&M Plan)
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